
' SDMS DocID 2230294 

POLREP 26 
12th Street Dump Site 
(aka 12th Street Landfill Site) 
Near 12th Street ramp to 1-495 
Wilmington, DE 19802 

ATTN: RRC 
cc: A. Breslin 

P. Welsh 
Wilmington Council 
G. Giles 

I. SITUATION (as of 19 January 2001) 
Event: CERCLA Removal Action - Winter Demobilization 

A. The site is being demobilized for the winter season; remobilization to the site 
will occur sometime in early spring in order to complete site activities (i.e. 
revegetation, sediment removal from Brandywine Creek, removal of trailer 
staging area parking lot, and other activities effectively complete with frozen 
ground and water). 

B. Erosion and sedimentation control facilities functioned properly throughout 
this mobilization period. Siltation fencing has held, all drainage entered the 
sedimentation pond, and pond water remained clear. No erosion from the site 
has been observed. Temporary vegetation has been placed on the site for the 
winter season, but did not germinate properly before the ground froze. 

C. Estimated Project Costs (as of 17 January 2001): 

ORGANIZATION COSTS TO DATE CEILING 

ERRS (Guardian) $ 1,559,267 $2,070,000 
START (Weston/TtEMI) $ 67,936 $ 120,000 
EPA $ 97,760 $ 240,000 
Unallocated 103.000 

TOTAL $ 1,724,963 $2,533,000 

D. Revegetation of the site will occur in early spring following the 
demobilization period for the winter season. Tentative plans are to revegetate 
the bank of Brandywine Creek with a variety of wetland vegetation including 
duck potato, bayonet rush, pickerelweed, arrow arum, sweet flag, and 
common three square; the remainder of the site would be revegetated with rice 
cutgrass under this plan. However, DNREC representatives have indicated 
that it is possible that the state may reactivate the site at some point in the 
future in order to conduct additional activities; The state and the OSC will 



evaluate the results of an EE/CA to see if additional action at the site may be 
warranted. If this option is chosen, the OSC will conserve funds and 
revegetate the site with rice cutgrass, and will not revegetate tidal areas 
(ACBs and site cover/grading have negated erosion potential from these areas. 

II. ACTIONS 

A. To date, the following materials have been excavated from the site and 
shipped offsite for disposal: approximately 852 tons of contaminated soil and 
debris (D008 characteristic waste), 90.77 tons of tree stumps (non-hazardous), 
49.77 tons of debris (nonhazardous - primarily hoses), and 7.26 tons of timber 
pilings (nonhazardous). 

B. Upon removal of the former contaminated soil pile in the middle of the site, 
ERRS completed the placement and grading of backfill and topsoil over the 
entire site in accordance with site capping plans. 

C. ERRS punctured holes in the ACB fabric in order to allow for revegetation of 
the stream bank in early spring. Regarding revegetation of the site, the OSC 
is currently in discussions with DNREC representatives as to the type of 
vegetation to be placed onsite; this decision to be made based on potential 
future actions to be taken by DNREC at the site. The holes will not adversely 
affect the effectiveness of site cover to prevent erosion from the site. 

D. START continues to prepare an EE/CA for the site in support of potential 
future action which may be conducted by DNREC, EPA, or others as 
warranted. 

III. FUTURE ACTIONS 

A. Based on the presence of PCBs in Brandywine Creek sediment, the OSC must 
find a way to remove contaminated sediment from the area near the sea wall 
and sheet pile junction. 

B. EE/CA to be completed for site. 

C. ERRS to remobilize to site in early spring to complete removal action 
(revegetation, removal of sheet pile, etc). 

Michael Towle, OSC 
EPA Region III 
Philadelphia, PA 




